Addison Township Public Library

New Building Update

Date: 11/16/2026



Construction Progress and Updates

- Drywall mostly complete, final sanding in progress
- HVAC installation still in progress. HVAC units installed. One unit powered to heat the building
- Landscaping in progress, trees planted, flower beads created
- TLN performed a site visit and is currently assisting with getting a quote for low voltage wire installation.
- Electrical mostly complete

Expected Upcoming Work

- Ceiling grid to be installed for mail floor lighting
- Interior painting will begin
- Preparation for flooring
- Installation of low voltage wiring

Committee Tasks

- Working on well inspection from county for final approval
- Contacted OCRC for final permit inspection
- Continuing communication with TLN to coordinate building electrical and data wiring.
- Staff and library director is working on selecting interior finishes following the vision board presented previously (paint, flooring, etc.)
- Building sign has been ordered and in progress

Progress Pictures

Landscaping







Interior




TRIM-TEX
847



Basement







