Addison Township Public Library New Building Update
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Construction Progress and Updates
· Engraved bricks installed. Pilar caps will be picked up this week.
· Mechanical, Electrical and Plumbing plans still waiting approval from Township. Southeast Commercial has contacted an engineering resource to complete needed drawings.
· Well has been installed. Need to complete cleaning a testing process for full well approval.
· Construction of dumpster enclosure complete.
· Final site grading will begin.
· Parking lot lines and parking bumpers installed.
· Requirements for egress in the basement have been provided. 3 window wells will be installed. See image below for installation areas under review. Final location will be determined but 50ft access requirement.
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Committee Tasks
· Continuing communication with TLN to coordinate building electrical and data wiring.
· Requirements for IT equipment in basement has been provided to southeast commercial. Installation is being planned.
· Work with South East Commercial on interior finishes
· Review potential options for exterior signage on the building (“Addison Township Public Library” sign) shown below.
· Committee should start talking to Southeast to understand sign lighting and any special sign requirements.
· Concepts shown below
Sign Company Rendering
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Architect Rendering
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Progress Pictures
Well


Engraved bricks


Parking Lot
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Dumpster Enclosure
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3 Egress window installation areas
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